

DETAILS OF CONTRACTS CONCLUDED DURING THE MONTH OF DECEMBER 2009
FROM CONTRACTS DEPARTMENT, DULIAJAN

Tender No	Item/ Nature of Work	Mode of Tender/ Enquiry	Date of Publication of NIT	Type of bidding (Single/ Two bid System)	Last date of receipt of tender	No. of Tenders Received	Nos. & Names of parties qualified after Technical Evaluation	Nos. & Names of parties not qualified after Technical Evaluation	Whether Contract awarded to lowest tenderer /L1	Contract No. & Date	Name of Contractor	Value of contract (Rs)	Scheduled Date of completion of contract
DCO 1041P10	Laying and lifting of 100 mm NB (4") screwed / victaulic pipeline for effluent disposal	Press	10.01.2009	Single	25.02.2009	5(Five)	3(Three) (1) M/s. Engg. Enterprise (2) M/s. Associated Eve's Construction (3) M/s. Konwar Construction	2(Two) (1) M/s. Naharkatia Drilling Association (2) M/s. Rainbow	Contract was split equally amongst three L1 bidders who quoted identical rates	6103887, 6103888 & 6103889 dtd/ 19.12.2009	(1) M/s. Engg. Enterprise (2) M/s. Associated Eve's Construction (3) M/s. Konwar Construction	6,59,065.33 x 3 = 19,77,196.08	2(Two) years
DCT9285P09	Hiring of 2 Nos. Ford Ikon Cars for 4 years	Press	-	Single	-	735	20	715	-	6202681 dtd. 07.12.2009	Sri B.P. Rao	Rs. 34.91 lakhs	03.03.2014
DCT6513P08	Hiring of 1 No. Tata Sumo for 4 years	Press	-	Single	-	5120	300	4280	-	6202682 dtd. 07.12.2009	Sri Bijit Ghosh	Rs. 15.64 lakhs	07.03.2014
DCT 6513P08	- Do -	- Do -	-	- Do -	-	- Do-	- Do -	- Do -	-	6202728 dtd. 29.12.2009	Sri Ranjit Chutia	Rs.16.94 lakhs	27.03.2014
DCO3469P10/AG	Checking of Gas Wells of Documentation as per Oil Mines Regulation in Production Gas Deptt.	Press	1 st week of June, 2009	Single	30.06.2009	3(Three)	1(One) M/s. Metal Works	2 (Two) M/s. Dhillon Engg. Works M/s. Assam Drilling Field & Equipment Services	Yes	6103928 dtd. 15.12.2009	M/s. Metal Works	31,39,800.00	104 weeks

DCC3403L10	Constn. of common and visitors room at Nurses'hostel, Duliajan	A & B	19.05.09	Single	04.06.09	10	-	-	Yes	6103923/ DCC dtd. 14.12.09	M/s.Deep Construction, Duliajan	10,06,260.06	30 Weeks
DCC6025L10	Renovation of existing pathology laboratory at OIL Hospital, Duliajan.	A, B & C	23.11.09	Single	15.12.09	32	-	-	Yes	6103946/ DCC dtd. 23.12.09	M/s Binod Kalita & Co.,Duliajan.	7,34,646.96	20 weeks
DCC5128L10	Raising the height of existing brick boundary wall at Shalmari GCS.	A & B	19.09.09	Single	22.10.09	04	-	-	Yes	6103966/ DCC dtd. 3012.09	M/s Purugamee Enterprise, Tingkhong	16,48,634.97	20 weeks
DCC5248L10	Improvement of road from Jayanagar Tinali to Girl's High School, Duliajan.	A & B	06.10.09	Single	05.11.09	59	.-	-	Yes	6103945/ DCC dtd. 23.12.09	Sri Peolee Phukan, Duliajan.	11,53,935.35	12 weeks
DCC4269P	Constn. of RCC static formation water tank with steel railing at Central Tank Farm,Duliajan.	Press	17.07.09	Two Bid	13.11.09	02	02 M/s A.J. Gogoi M/s Lime Light	Nil	Yes	6103924/ DCC dtd. 14.12.09	M/s A. J. Gogoi, Namrup	29,26,790.88	26 weeks
DCC2964P10	Constn.of plinth, road over plinth etc. for loc. MFC at Demowkinar, Moran.	Press	11.05.09	Two Bid	30.09.09	20	16 M/s Syan Brothers M/s Sincon Engg. Sri L. Borgohain Sri R.K. Agarwalla M/s United Builders Sri B.K. Beria M/s H.L. Chanda & Co. Sru Muktinath Sonowal Sri P.K. Gogoi Sri Kamakhya Borthakur M/s R.B.Associates.	04 M/s A.D. Singh & Sons. M/s Shree Shyam Internationa l Sri Biju Dutta Sri Gagan Baruah	Yes	6103937/ DCC dtd. 17.12.09	M/s Syan Brothers, Duliajan.	75,74,108.15	20 weeks.

DCC3256P10	Repairing of existing app. road, preparation of plinth etc.for any location at Makum area.	Press	11.05.09	Two Bid	11.09.09	25	17 Sri P.K. Gogoi M/s J.R. Constn. & Engg. Sri Kamakhya Borthakur M/s Sincon Engg. M/s M.K.Hatibaruah & Co. M/s United Builders M/s S.G.Constn. M/s Assam Frontier Constn.Co. M/s Rainbow M/s Lime Light Sri Sujit Gogoi M/s Syan Brothers Sri P.C.Gogoi Sri Muktinath Sonowal Sri Ujjal Baruah M/s R.B.Associates M/s H.L. Chabda & Co.	08 Sri Biju Dutta M/s Unemployed Youth Ent. M/s Khan & Co. M/s Badri Rai & Co. Sri Raju Phukan M/s A.D Singh & Sons M/s Manabjyoti Gogoi & Co M/s J.R. Construction	Yes	6103903/ DCC dtd. 08.12.09	M/s Rainbow, Duliajan	44,09,852.97	20 weeks.
DCC3854P10	Constn. of new ICE godown at Industrial area, Duliajan	Press	10.07.09	Two Bid	13.11.09	02	02 Sri B.K. Beria M/s J.R. Constn. & Engg.	-	Yes	6103925/ DCC dtd. 14.12.09	M/s J.R. Constn. & Engg., Sivasagar.	28,64,474.70	52 weeks
DCC3853P10	Constn. of Auditorium for IOWU at Duliajan.	Press	23.06.09	Two Bid	23.10.09	07	05 M/s I.S. Trading & Co M/s A.J. Gogoi M/s Mohan Kalita & Co.. M/s J.R. Constn. & Engg. M/s Baruas' Industries	02 M/s R.B.Asso- ciates Sri Kamakhya Borthakur	Yes	6103869/ DCC dtd.	M/s J.R. Constn. & Engg., Sivasagar	37,17,807.93	72 weeks

DCC385510	Constn. of new office building for Field Engg. Deptt.,Duliajan.	Press	10.07.09	Two Bid	13.11.09	02	02 Sri B.K. Beria M/s J.R. Constn. & Engg.	-	Yes	6103933	M/s J.R. Constn. & Engg., Sivasagar	44,70,255.52	96 weeks
DCC4721P10	Detailed survey, preparation of maps, plot measurement etc. at 30 Nos. drilling locations in Assam & A.P.	Press	14.08.09	Two Bid	19.12.09	06	03 M/s BPC India M/s En-Geo Consultancy & Research Centre M/s Prakalpa Infycons	03 M/s Combiner Technocrates & Consultants Pvt. Ltd. M/s East Assam Survey Co. M/s Halder Enterprise	Yes	DCC4721P 10 dtd. 28.12.09	M/s BPC Indfia, Guwahati	27,79,357.32	42 weeks
DCC4721P10	- Do - Note : The job under the above tender splitted into two parts and awarded to the two contractors stated above under contract No.DCC4721P10.	Press	14.08.09	Two Bid	19.12.09	06	- Do -	- Do -	Yes	DCC4721P 10 dtd. 28.12.09	M/s Prakalpa, Guwahati.	27,79,357.32	42 weeks
DCC3852P10	Constn. of 1600 m. long boundary wall around the newly acquired plot of land near NHK 50.	Press	23.06.09	Two Bid	08.10.09	05	04 M/s I.S. Trading Co. M/s Badri Rai & Co. M/s J.R.Constn. & Engg. Sri Utpal Chetia.	01 Sri Mridul Borah	Yes	6103916/ DCC dtd. 14.12.09	Sri Utpal Chetia, Namrup.	1,39,44,146.90	42 weeks
DCC3405	Construction of proposed extension of North Block office building for Land Deptt., Duliajan	A&B	19.05.09	Single	04.06.09	03	-	-	Yes	6103914/ DCC dtd. 11.12.09	M/s. Syan Brothers	21,36,466.16	26 weeks